

35102  
1  
2  
3  
4 BILL NO. S-77-03- 19

5 SPECIAL ORDINANCE NO. S- 70-77

6 AN ORDINANCE approving Change Order No. 6  
7 in connection with Div. III - Sludge  
8 Lagoons.

9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT  
10 WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 6 to John Dehner, Inc.,  
12 Spears-Dehner, Inc., in connection with Div III - Sludge Lagoons,  
13 for:

14 60 800 + SF Canvas Partition 2,039.00

15 61 2 Circulating Fans 561.00

16 Contract Price: \$2,600.00

17 in the amount of \$2,600.00, as set out in the specifications, is  
18 hereby in all things ratified, confirmed and approved.

19 SECTION 2. This Ordinance shall be in full force and  
20 effect from and after its passage and approval by the Mayor.

21  
22  
23 R. O. Schmidt  
24 Councilman

25  
26  
27  
28  
29  
30  
31  
32  
33  
34 APPROVED AS TO FORM  
AND LEGALITY.

35 [Signature]  
CITY ATTORNEY

Read the first time in full and on motion by D. Schmidt seconded by Stier, and duly adopted, read the second time by title and referred to the Committee on Public Works (and ~~the City Plan Commission~~ for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the day of \_\_\_\_\_, 1976, at \_\_\_\_\_ o'clock P.M., E.S.T.

DATE: 3-8-77

Charles W. Tietzen  
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Talarico, and duly adopted, placed on its passage.

PASSED ( POST ) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	<u>0</u>		<u>1</u>	
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
HUNTER				<u>✓</u>	
MOSES	<u>✓</u>				
NUCKOLS	<u>✓</u>				
SCHMIDT, D.	<u>✓</u>				
SCHIMDT, V.	<u>✓</u>				
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE: 3-22-77

Charles W. Tietzen  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) ( ~~GENERAL~~ ) ( ANNEXATION ) ( SPECIAL ) ( APPROPRIATION )

ORDINANCE ( ~~RESOLUTION~~ ) No. 2-70-77 on the 22nd day of March, 1976.

ATTEST: ( SEAL )

Charles W. Tietzen  
CITY CLERK

John Nuckols  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd day of March, 1976, at the hour of 11:00 o'clock A.M., E.S.T.

Charles W. Tietzen  
CITY CLERK

Approved and signed by me this 24th day of March, 1976, at the hour of 1:30 o'clock \_\_\_\_\_ M., E.S.T.

Robert Shamberg  
MAYOR

Bill No. S-77-03-19

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on PUBLIC WORKS to whom was referred an Ordinance  
approving Change Order No. 6 in connection with Div. III - Sludge  
Lagoons

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

WINFIELD C. MOSES, JR. - CHAIRMAN

DONALD J. SCHMIDT

VIVIAN G. SCHMIDT

PAUL M. BURNS

SAMUEL TALARICO

*Winfield C. Moses Jr.*  
*D J Schmidt*

*Vivian G. Schmidt*  
*Paul M. Burns*  
*Samuel J. Talarico*

DATE 3-22-77 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

# Memorandum

To BOARD OF PUBLIC WORKS Date 2/28/77  
From PHILIP R. BOLLER  
Subject CHANGE ORDER NO. 6 - C-180538-01, DIV. III, SLUDGE LAGOONS

COPIES TO:

Attached please find Change Order No. 6  
for above captioned project to be  
executed by the Board of Public Works,  
and returned to this department.  
Thank you.



Philip R. Boller, P.E.  
Chief Water Pollution Control Eng.

PRB/TP/iw  
Att.


NOTED

☐ H.P.W.

☐ E.H.L.

☐ M.G.S.

Date \_\_\_\_\_



## CHANGE ORDER

64-140-9

2-28-77

Change Order No. 6  
 Project No. C-180538-01  
 Name of Project Div. III - Sludge Lagoons

Resolution No. Div. III  
 Board Order No. 46-73  
 Date Feb. 25, 1977

To: John Dehner, Inc., Spears-Dehner, Inc. (Joint Bidders)  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
60	800± SF	Canvas Partition	L.S.		2,039.00
61	2	Circulating Fans	L.S.		561.00
Total Decrease					2,600.00
Total Increase					
Net (Decrease) (Increase)					2,600.00
Contract Price					2,600.00

The sum of \$ 2,600.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 5,305,637.00  
 Current Contract Price Adjusted by Previous Change Order \$ 5,482,978.81  
 New Contract Price Including This Change Order \$ 5,485,578.81

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by - calendar days due to this Change Order. The date for completion of all work shall be June 1, 1977. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Philip A. Miller (Chief W.P.C. Engineer) Date February 25, 1977

Accepted by: John Dehner, Inc. & Spears-Dehner, Inc. (Joint Bidders)  
Richard E. Dehner (Contractor) Date February 25, 1977

Approved by: Edward J. Gizzo (City Engineer) Date February 25, 1977

Approved by: Penny P. Wickert (Owner) Date \_\_\_\_\_

Ed W. LaMar

Max J. Scott

Attested by: Wendy Miller (Clerk) Date 2/28/77

Change Order No. 4

Resolution No. Div. III

Board Order No. 46-73

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To conserve energy and reduce heat cost, we find it necessary to use a canvas partition and two circulating fans in part of the maintenance building to isolate it as working area from the rest of the building.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X  
If yes, explain

3. Affect on operation and maintenance cost of this project:

Both of these measures will reduce maintenance costs. Canvas partition will isolate working area from the rest of the garage building, which will be left at 50° F. and the circulating fans will push warm air down from the ceiling, thus eliminating most of the heat loss from the ceiling.

*Chas. R. Bolles*

Engineer

3562 TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 6 - FOR JOHN DEHNER, INC., SPEARS-  
DEHNER, INC., (JOINT BIDDERS) ON C-180538-01, DIV. III, SLUDGE LAGOONS  
DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS B.O. 46-73

S-77-03-19  
SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 6 FOR JOHN DEHNER, INC., SPEARS-DEHNER, INC. (JOINT  
BIDDERS) ON C-180538-01, DIV. III, SLUDGE LAGOONS IN AMOUNT OF \$2,600.00 FOR 800+ SF CANVAS  
PARTITION, UNIT PRICE L.S. \$2,039.00 AND 2 CIRCULATING FANS UNIT PRICE L.S. \$561.00 FOR A  
TOTAL OF \$2,600.00. THIS BRINGS TOTAL CONTRACT PRICE INCLUDING THIS CHANGE ORDER TO  
\$5,485,578.81.

EFFECT OF PASSAGE WILL CONSERVE ENERGY AND REDUCE HEAT COST IF CANVAS PARTITION AND TWO  
CIRCULATING FANS ARE INSTALLED IN PART OF THE MAINTENANCE BUILDING TO ISOLATE IT AS  
WORKING AREA FROM THE REST OF THE BUILDING. BOTH MEASURES WILL REDUCE MAINTENANCE COSTS.  
EFFECT OF NON-PASSAGE HIGHER MAINTENANCE COST, HEAT LOSS FROM CEILING & INCREASE IN  
HEAT COST.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$2600.00 TO BE PAID BY WATER  
POLLUTION CONTROL UTILITY.

ASSIGNED TO COMMITTEE *Snodes*